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95-RF-06684 

Jessie M. Roberson 
Assistant Manager 
Environmental Restoration 
DOE, RFFO 

OPERABLE UNIT 2 EXTENSION REQUEST - TGH-240-95 

Action: Request Operable Unit 2 Draft Phase It RCRA Facility InvestigationlRecovery Act 

The Colorado Department'of Public Health and Environment (CDPHE) comments on the 
Operable Unit 2 (OU 2) Draft Phase I I  Resource Conservation and Recovery Act (RCRA) 
Facility Investigation/Remedial Investigation (RFVRI) Report which is due September 21, 1995 
have not been received. This report is an Interagency Agreement deliverable, and CDPHE 
comments must be incorporated in order to finalize this deliverable. At a recent meeting, CDPHE 
strongly indicated that comments would be provided. 

(RFI/RI) Report extension 

As per Part 42, Extensions of the Interagency Agreement (IAG), we should request an extension 
in a timely fashion. The extension request for the OU 2 Final Phase I I  RFI/RI report is based on 
Paragraph 222(B) where the good cause is the delay caused by CDPHE not submitting 
comments on the Draft Phase I f  RFI/RI Report. These comments, or notification that no comments 
will be made, are required in order to finalize the report and were due on August 1, 1995. 

We request an extension of the OU 2 Final Phase I I  RFIIRI report from September 21, 1995 to 
October 21, 1995. At the time that CDPHE comments are received, another extension may be 
requested in order to adequately address these comments. Attached is a draft letter to EPA ana 
CDPHE. 

I f  you have any questions, please contact Annette Primrose at extension 861 8. 
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95-RF-06684 

Mr. Martin Hestmark 
U. S. Environmental Protection Agency, Region VIll 
ATTN: Rocky Flats Project Manager, 8HWM-RI 
999 18th Street, Suite 500, 8WM-C 
Denver, Colorado 80202-2405 

Mr. Joe Schieffelin, Unit Leader 
Hazardous Waste Control Program 
Colorado Department of Public Health and Environment 
4300 Cher Creek Drive South 

Gentlemen: 

Denver, Co Y orado 80222-1 530 

Comments on the Operable Unit 2 (OU 2) Draft Phase I 1  Resource Conservation and Recovery 
Act (RCRA) Facili Investigation/Remediai Investigation (RFI/RI) Report which is due 

deliverable, and the Colorado Department of Public Health and Environment comments must be 
incorporated in order to finalize this deliverable. 

As per Part 42, Extensions, of the interagency Agreement, an extension is requested. The 
extension request for the OU 2 Final Phase I I  RFI/RI report is based on Paragraph 222(B) where 
the good cause is the delay precipitated by CDPHE not submitting comments on the Draft Phase 
I I  RFI/RI Report. These comments, or notification that no comments will be made, arerequired in 
order to finalize the report and were due on August 1, 1995. 

September 21, 19 8 5 have not been received. This report is an Interagency Agreement 

We request an extension of the OU 2 Final Phase I I  RFllRl report from September 21, 1995 to 
October 21, 1995. At the time that CDPHE comments are received, another extension may be 
requested in order to adequately address these comments. 

If you have any questions, please contact at extension 

Sincerely, 

Jessie M. Roberson 
Assistant Manager 
Environmental Restoration 


